

**Downtown Streetscape/Big 4 Trail
Lebanon IN**

CHANGE ORDER

Order No.: 6
Date: 02/13/2019

NAME OF PROJECT: Downtown Streetscape/Big 4 Trail
OWNER: Lebanon IN
CONTRACTOR: White Construction

The following changes are hereby made to the CONTRACT DOCUMENTS:

Item No.	Description	Quantity	Unit	Unit Price	Price
260	Credit to contract for polymeric sand	(1.00)	LSUM	\$ -8,200.00	\$ (8,200.00)

TOTAL \$ (8,200.00)

JUSTIFICATION

260 The contract specs called for polymeric sand to fill the joints around the pavers. Decorative paving suggested that the use of natural sand would maintain the integrity of the roadway, accelerate the project, and save the project a substantial amount of money.

After discussion the City of Lebanon decided to accept the proposal to change to natural sand.

This change order establishes a credit to the contract for the amount of \$8200.00. This includes using natural sand in all paver areas where polymeric was planned to be used.

CHANGE TO CONTRACT PRICE:

Original CONTRACT PRICE	\$ 7,193,000.00
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ <u>7,228,397.28</u>
The CONTRACT PRICE due this CHANGE ORDER (increased) (decreased) by:	\$ <u>8,200.00</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ <u>7,220,197.28</u>


The CONTRACT TIME will be (increased) (~~decreased~~) by 0 calendar days.

The date for completion of all work will be 08/30/2019

Requested By:


White Construction

Recommended By:


John W. Shaw

Reviewed By:

Lebanon IN Engineer

City of Lebanon, Lebanon IN

Kevin Krulik

Matthew Gentry

Dick Robertson

Jason Nicolaou
