

**Downtown Streetscape/Big 4 Trail
Lebanon IN**

CHANGE ORDER

Order No.: 7
Date: 02/13/2019

NAME OF PROJECT: Downtown Streetscape/Big 4 Trail
OWNER: Lebanon IN
CONTRACTOR: White Construction

The following changes are hereby made to the CONTRACT DOCUMENTS:

Item No.	Description	Quantity	Unit	Unit Price	Price
261	2 inch diameter sign pole	121.00	LFT	\$ 56.92	\$ 6,887.32

TOTAL \$ 6,887.32

JUSTIFICATION

261 The plan sheets called out 2 inch diameter sign post for handicapped parking and Sheriff parking signs around the courthouse.
There was not a pay item included in the contract proposal for this size sign post.

This change order establishes a pay item for 2 inch sign post. The price is based on submittals from the contractor, and compare favorably to the bid price for larger sign posts.


CHANGE TO CONTRACT PRICE:

Original CONTRACT PRICE	\$ <u>7,193,000.00</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ <u>7,220,197.28</u>
The CONTRACT PRICE due this CHANGE ORDER (increased) (decreased) by:	\$ <u>6,887.32</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ <u>7,227,084.60</u>


The CONTRACT TIME will be (increased) (~~decreased~~) by 0 calendar days.

The date for completion of all work will be 08/30/2019

Requested By:


White Construction

Recommended By:


John W. Shaw

Reviewed By:

Lebanon IN Engineer

City of Lebanon, Lebanon IN

Kevin Krulik

Matthew Gentry

Dick Robertson

Jason Nicolaou
