

**Downtown Streetscape/Big 4 Trail  
Lebanon IN**

**CHANGE ORDER**

Order No.: 8  
Date: 02/13/2019

NAME OF PROJECT: Downtown Streetscape/Big 4 Trail  
OWNER: Lebanon IN  
CONTRACTOR: White Construction

The following changes are hereby made to the CONTRACT DOCUMENTS:

Item No.	Description	Quantity	Unit	Unit Price	Price
262	Timer for Catenary Lighting	1.00	LSUM	\$ 440.00	\$ 440.00
263	Cat 6 Wire	300.00	LFT	\$ 3.58	\$ 1,074.00
264	Signal Cable, 3C/14	3,800.00	LFT	\$ 1.84	\$ 6,992.00
265	Restore Existing Lighting	1.00	LSUM	\$ 2,652.33	\$ 2,652.33

TOTAL \$ 11,158.33

**JUSTIFICATION**

262 This Change Order summarizes extra work performed by the Hoosier Company. The new pay items are all related to additional work on lighting, signals, event power.

The City of Lebanon requested a timer be added to the catenary lighting on Meridian St. Residents were concerned about the lights being on all night.  
The unit price was presented to and approved by the City of Lebanon.

263 The City of Lebanon directed the contractor to install Cat 6 wiring to the Meridian St event wiring. This will facilitate the set up of equipment for performing artists.  
The unit price was presented to and approved by the City of Lebanon.

264 The contract did not include a pay item for Signal Cable, 3C/14. This cable is necessary to install the pedestrian crossing signals and pushbuttons.  
The unit price compares favorably to recent bid prices on INDOT contracts.

265 The City of Lebanon requested a price from the Contractor to perform the work necessary to restore the existing street lights on the west side of Lebanon St.  
The price was established on a time and material basis.

CHANGE TO CONTRACT PRICE:

Original CONTRACT PRICE	\$ <u>7,193,000.00</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ <u>7,227,084.60</u>
The CONTRACT PRICE due this CHANGE ORDER (increased) (decreased) by:	\$ <u>11,158.33</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ <u>7,238,242.93</u>

The CONTRACT TIME will be (increased) (decreased) by 0 calendar days.

The date for completion of all work will be 08/30/2019

Requested By:

  
White Construction

Recommended By:

  
John W. Shaw

Reviewed By:

Lebanon IN Engineer

City of Lebanon, Lebanon IN

\_\_\_\_\_  
Kevin Krulik

\_\_\_\_\_  
Matthew Gentry

\_\_\_\_\_  
Dick Robertson

\_\_\_\_\_  
Jason Nicolaou

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_